

 Digital Intake Adoption Improvement

 ...

-  Summary
-  Timeline
-  **Board**
-  Calendar
-  List
-  Reports
-  +

 Search board

 **MG**

 Filter

 Group

To Do4

Compare outcomes against baseline and targets

Due date
Jul 17, 2026⚠️

Parent
Pilot Monitoring, Evaluation & Clos... ▾

 DIAI-20

Assess remaining adoption barriers

Due date
Jul 20, 2026⚠️

Parent
Pilot Monitoring, Evaluation & Clos... ▾

 DIAI-21

Develop executive recommendations

Due date
Jul 21, 2026⚠️

Parent
Pilot Monitoring, Evaluation & Clos... ▾

 DIAI-22

+ Create

In Progress2

Monitor adoption and operational KPIs

Due date
Jul 10, 2026⚠️

Parent
Pilot Monitoring, Evaluation & Clos... ▾

 DIAI-15

Collect staff feedback

Due date
Jul 2, 2026⚠️

Parent
Pilot Monitoring, Evaluation & Clos... ▾

 DIAI-16

+ Create

In Review2

Review pilot issues and prioritize adjustments

Due date
Jul 10, 2026⚠️

Parent
Pilot Monitoring, Evaluation & Clos... ▾

 DIAI-17

Refine workflow based on pilot findings

Due date
Jul 15, 2026⚠️

Parent
Pilot Monitoring, Evaluation & Clos... ▾

 DIAI-19

+ Create

Done9

Establish digital intake adoption baseline

Due date
Jun 2, 2026

Parent
Project Initiation & Planning ▾

 DIAI-6

Map current patient intake workflow

Due date
Jun 4, 2026

Parent
Project Initiation & Planning ▾

 DIAI-7

Identify and categorize adoption barriers

Due date
Jun 10, 2026

Parent
Stakeholder and Barrier Assessment ▾

 DIAI-8

+ Create

+ Add Column