

PROJECT CLOSEOUT

Project title: Digital Intake Adoption Improvement	Project Coordinator: Meghana Gajendrachar	Status: Closeout	Duration: 8 weeks
--	---	--------------------------------	---------------------------------

Project Closeout Summary

The digital intake adoption improvement project assessed barriers to adoption of the existing EMR-integrated digital patient intake workflow and piloted targeted workflow and staff-support improvements within the simulated speciality clinic.

The pilot resulted in improvement across all four tracked performance measures. Three of the four project targets were achieved, while digital intake adoption finished slightly below its target.

The project is therefore considered substantially completed, with continued monitoring and targeted follow-up recommended to support sustained adoption.

Project Outcome

Measure	Baseline	Closeout	Target	Status
Digital intake adoption	57%	84%	≥85%	Near target
Manual / duplicate re-entry	15.4%	4.8%	≤8%	Met
Patient assistance	8%	5.5%	≤6%	Met
Staff confidence	3.0/5	4.3/5	≥4.0/5	Met

Key Findings

- Workflow friction was a primary adoption barrier:** Targeted workflow adjustments were associated with improved digital intake use and reduced manual re-entry during the pilot.
- Staff support remained important to adoption:** Staff confidence improved during the pilot, supporting the value of targeted guidance and ongoing workflow support.
- Adoption requires continued monitoring:** Although most targets were achieved, digital intake adoption remained slightly below the project target, indicating that further refinement and monitoring are warranted.

Recommendations

Priority	Recommendation	Owner
1	Continue refining the digital intake workflow based on remaining points of manual re-entry and user friction.	Clinical operations lead + IT
2	Maintain targeted staff guidance and support, particularly for areas where confidence remains lower.	Clinical operations lead
3	Continue monitoring digital intake adoption, re-entry, patient assistance, and staff confidence after project closeout.	Project coordinator + Clinical operations lead
4	Establish clear operational ownership for ongoing monitoring and issue escalation.	Executive leadership + Clinical operations lead
5	Consider broader rollout only after additional monitoring confirms that improvements are sustained.	Executive leadership

Closeout & Handover

- KPI monitoring and issue tracking transition to the Clinical Operations Lead.
- Remaining workflow issues are documented for follow-up with Digital Health / IT support.
- Continued monitoring is recommended before considering broader rollout.
- Project documentation and lessons learned are recorded for future reference.

Note: Project activities, operational data, outcomes and recommendations are illustrative and created for portfolio demonstration purposes. No actual patient, staff or clinical records were used.