

PROJECT CHARTER

Organization: Regional Outpatient Centre	Project title: Digital Intake Adoption Improvement	Project lead: Project Management Office	Sponsor: Executive Leadership
Project Coordinator: Meghana Gajendrachar	Status: In Progress	Duration: 8 weeks	Date: 1 June 2026

Project purpose

Assess barriers to adoption of the existing digital patient intake workflow and identify practical opportunities to improve its use and operational effectiveness.

This project seeks to:

- Assess current workflow adoption and barriers.
- Identify stakeholder needs and organizational challenges.
- Develop an implementation strategy focused on change management.
- Monitor performance using operational KPIs.
- Present evidence-based recommendations to leadership.

Problem statement

Three months after implementation, utilization of the digital patient intake workflow has plateaued at **57%**. Continued reliance on hybrid intake processes has limited workflow standardization and reduced the operational benefits expected from the initiative.

Project scope

The project will be implemented in phases, focusing on teacher readiness, classroom activation, and measurable student engagement.

In-scope: - Existing digital patient intake workflow - Adoption barriers and current workflow - Staff support improvements - Pilot and outcome evaluation - Recommendations for sustained adoption	Out-of-scope: - EMR development or customization - Software procurement - Infrastructure upgrades - Enterprise-wide rollout
---	--

Timeline

Week	Activity
1	Current state assessment
2	Barrier & stakeholder assessment
3	Adoption improvement planning
4	Pilot preparation & implementation
5-6	Monitoring, feedback & workflow refinement
7-8	Evaluation, recommendation & closeout

Success criteria

Success will be defined not only by adoption rates but by the depth of instructional transformation and the sustainability of new teaching practices.

Goal area	Indicator	Target
Workflow adoption	Digital intake adoption rate	≥85%
Operational efficiency	Duplicate data re-entry rate	<8%
Patient support	Patient assistance rate	≤6%
Staff readiness	Staff confidence with digital workflow	≥4.0/5

Notes:

- Existing EMR infrastructure is assumed to be operational.
- Project data are simulated using evidence-informed assumptions based on Canadian healthcare literature and digital health sources.
- Supporting artifacts document project planning, execution, monitoring and closeout activities.
- This portfolio demonstrates project coordination and operational analysis skills rather than software implementation