

ACTIVITY SCHEDULE

Project roles used for scheduling

- **Project Coordinator (PC):** coordination, tracking, documentation, reporting
- **Clinic Operations Lead (COL):** workflow and operational decisions
- **Clinical/Administrative Representatives (CAR):** frontline input and validation
- **Digital Health / IT Support (IT):** technical issues and workflow support
- **Executive Sponsor (ES):** decisions, escalation, approval

Phase 1 - Assess current state

ID	Activity	Owner	Duration	Week	Dependency
A1	Establish digital intake adoption baseline	PC + COL	2 days	W1	—
A2	Map current patient intake workflow	PC + CAR	2 days	W1	—
A3	Identify and categorize adoption barriers	PC + CAR	3 days	W2	A1, A2

Phase 2 - Plan Adoption Improvement

ID	Activity	Owner	Duration	Week	Dependency
A4	Analyze stakeholder needs and concerns	PC + COL	2 days	W2	A3
A5	Prioritize adoption interventions	PC + COL	2 days	W3	A4
A6	Develop communication approach	PC + COL	2 days	W3	A4
A7	Develop training/support approach	PC + CAR	2 days	W3	A4

Phase 3 - Pilot & Monitor Improvements

ID	Activity	Owner	Duration	Week	Dependency
A8	Prepare pilot workflow changes	PC + COL + IT	3 days	W4	A5, A6, A7
A9	Implement pilot workflow changes	COL + IT	3 days	W4	A8
A10	Monitor adoption and operational KPIs	PC	2 weeks	W5-6	A9
A11	Collect staff feedback	PC + CAR	3 days	W5	A9
A12	Review pilot issues and prioritize adjustments	PC + COL	2 days	W6	A11
A13	Refine workflow based on pilot findings	COL + IT	3 days	W6-7	A12

Phase 4 - Evaluate & Recommend

ID	Activity	Owner	Duration	Week	Dependency
A14	Compare outcomes against baseline and targets	PC	2 days	W7	A13
A15	Assess remaining adoption barriers	PC + COL	2 days	W7	A14
A16	Develop executive recommendations	PC + COL	2 days	W8	A15
A17	Define next steps and closeout	PC + ES	1 day	W8	A16