

☐	> Work	Assignee	Reporter	Priority	Status	Resolution	Due date	
☐	▼ ⚡ DIAI-1 Project Initiation & Planning	 Meghana Gajendrachar	 Meghana Gajen...	⚖ Medium	To Do ▾	Unresolved	None	...
☐	☰ DIAI-6 Establish digital intake adoption baseline	 Unassigned	 Meghana Gajen...	⚖ Medium	Done ▾	Unresolved	Jun 2, 2026	...
☐	☰ DIAI-7 Map current patient intake workflow	 Unassigned	 Meghana Gajen...	⚖ Medium	Done ▾	Done	Jun 4, 2026	...
☐	▼ ⚡ DIAI-2 Stakeholder and Barrier Assessment	 Meghana Gajendrachar	 Meghana Gajen...	⚖ Medium	To Do ▾	Unresolved	None	...
☐	☰ DIAI-8 Identify and categorize adoption barriers	 Unassigned	 Meghana Gajen...	⚖ Medium	Done ▾	Done	Jun 10, 2026	...
☐	☰ DIAI-9 Analyze stakeholder needs and concerns	 Unassigned	 Meghana Gajen...	⚖ Medium	Done ▾	Done	Jun 12, 2026	...
☐	▼ ⚡ DIAI-3 Adoption Improvement Planning	 Meghana Gajendrachar	 Meghana Gajen...	⚖ Medium	To Do ▾	Unresolved	None	...
☐	☰ DIAI-10 Prioritize adoption interventions	 Unassigned	 Meghana Gajen...	⚖ Medium	Done ▾	Done	Jun 16, 2026	...
☐	☰ DIAI-11 Develop communication approach	 Unassigned	 Meghana Gajen...	⚖ Medium	Done ▾	Done	Jun 18, 2026	...
☐	☰ DIAI-12 Develop training/support approach	 Unassigned	 Meghana Gajen...	⚖ Medium	Done ▾	Done	Jun 18, 2026	...
☐	▼ ⚡ DIAI-4 Pilot Prep & Implementation	 Meghana Gajendrachar	 Meghana Gajen...	⚖ Medium	To Do ▾	Unresolved	None	...
☐	☰ DIAI-13 Prepare pilot workflow changes	 Unassigned	 Meghana Gajen...	⚖ Medium	Done ▾	Done	Jun 24, 2026	...
☐	☰ DIAI-14 Implement pilot workflow changes	 Unassigned	 Meghana Gajen...	⚖ Medium	Done ▾	Done	Jun 29, 2026	...
☐	▼ ⚡ DIAI-5 Pilot Monitoring, Evaluation & Closeout	 Meghana Gajendrachar	 Meghana Gajen...	⚖ Medium	To Do ▾	Unresolved	None	...
☐	☰ DIAI-15 Monitor adoption and operational KPIs	 Meghana Gajendrachar	 Meghana Gajen...	⬆ Highest	In Progress ▾	Unresolved	Jul 10, 20... ⚠	...
☐	☰ DIAI-16 Collect staff feedback	 Unassigned	 Meghana Gajen...	⬆ High	In Progress ▾	Unresolved	Jul 2, 20... ⚠	...
☐	☰ DIAI-17 Review pilot issues and prioritize adjustme...	 Unassigned	 Meghana Gajen...	⚖ Medium	In Review ▾	Unresolved	Jul 10, 20... ⚠	...
☐	☰ DIAI-19 Refine workflow based on pilot findings	 Unassigned	 Meghana Gajen...	⚖ Medium	In Review ▾	Unresolved	Jul 15, 20... ⚠	...