

RISK REGISTER

ID	Risk	Category	Likelihood (1-5)	Impact (1-5)	Score	Rating	Mitigation	Owner	Status
R-01	Staff continue using paper/manual intake	Adoption	4	5	20	Critical	Use staff feedback, workflow observation, and targeted support to identify and address adoption barriers	PC + COL	High priority
R-02	Workflow changes create additional work or delays in check-in	Operational	3	5	15	High	Validate proposed changes with frontline staff before implementation and monitor check-in time during the pilot	COL + CAR	In progress
R-03	Insufficient training/support	People	4	4	16	High	Develop role-specific guidance and monitor staff-reported confidence during pilot	PC + CAR	Open
R-04	Patients struggle with digital intake	Adoption	3	4	12	High	Identify patient-facing friction points and retain an appropriate assisted process during the pilot	COL + CAR	In progress
R-05	Duplicate/manual data entry persists	Operational	3	4	12	High	Track duplicate manual re-entry and investigate recurring workflow or technical causes with IT	PC + IT	In progress
R-06	Limited staff availability for feedback	People	3	3	9	Medium	Schedule short, targeted feedback sessions and use representatives from affected roles	PC + CAR	Validated
R-07	Inconsistent KPI data limits comparison	Data	3	4	12	High	Define KPI measurement rules before monitoring and use consistent reporting throughout the pilot	PC	In progress
R-08	Adoption declines after pilot closeout	Sustainability	3	5	15	High	Assess remaining barriers and provide leadership with specific continuation, ownership, and monitoring recommendations	PC + ES	Open

Risk Rating
Low: 1-4
Medium: 5-9
High: 10-16
Critical: 17-25