

Assumptions, Issues and Dependencies

ID	Type	Description	Impact	Action	Owner	Status
A-01	Assumption	Existing digital intake workflow remains available during the pilot	High	Confirm availability before pilot	IT	Validated
A-02	Assumption	Staff representatives are available for workflow validation and feedback	Medium	Confirm representatives and availability	COL + PC	Validated
A-03	Assumption	Baseline and pilot data can be collected using consistent KPI definitions	High	Finalize KPI measurement rules	PC	In progress
A-04	Assumption	Clinic leadership supports the proposed workflow changes	High	Confirm approval before implementation	COL + ES	Validated
I-01	Issue	Staff feedback identified friction in the revised intake workflow	High	Review feedback and prioritize workflow adjustment	COL + PC	In progress
I-02	Issue	Manual re-entry remained after digital submission	High	Trace workflow and identify source of re-entry	IT + PC	In progress
I-03	Issue	Staff confidence varied across roles	Medium	Provide targeted guidance and reassess confidence	CAR + PC	In progress
I-04	Issue	Some patients required additional assistance with digital intake	Medium	Identify common friction points and refine support approach	COL + CAR	Open
D-01	Dependency	Pilot workflow changes require IT support	High	Confirm IT availability	COL + IT	Validated
D-02	Dependency	KPI monitoring requires consistent adoption and check-in data	High	Confirm data collection approach	PC	In progress
D-03	Dependency	Workflow validation requires participation from frontline representatives	Medium	Confirm staff availability	PC + COL	Validated
D-04	Dependency	Executive recommendations depend on validated pilot findings	High	Confirm KPI results and staff feedback are available	PC + ES	Open